COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 17/ 2020

ESTI MATE SUMVARY 14:19: 42
CONTI D C20258- COMBO ESTI MATE NG 0014 PROG SPEC YR: 2005
PCN: 20258- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 264.0 DAYS TI ME ALLOW 440 WORK DAYS
PR SH 119A BOULDER CANYON PERCENT TIME:  60. 00 ORI G TIME ALLOW 380 WORK DAYS
PROJECT NO. ER119A- 065
PR SH 119A BOULDER CANYON
NAMVE OF ROAD:
PROJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 06/ 17/ 2020 DATE TI ME STARTED 03/13/2019
14290 H LLTOP RD. DATE LET 01/ 03/ 2019 DATE WORK BEGAN  03/13/2019
DATE AWARDED 01/31/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/26/2019 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 03/13/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 18, 383,528.06 PARTI Cl PATI NG $ 10, 402, 404.53 $ 889, 467. 15
AWARD PRQIJECT AMT: $ 30, 306, 322. 04 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 56. 59% TOTAL EARNI NGS 10, 402, 404. 53 889, 467. 15
FUNDS AVAI LABLE: $ 7,981, 123.53 STOCKPI LED MATERI ALS 419, 584. 08 -133,137.90
GROSS EARNI NGS 10, 821, 988. 61 756, 329. 25
TOTAL CLAI VS $ 0.00 RETAI NAGE - 230, 188. 60 -3, 889. 20
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 10, 591, 800. 01 752, 440. 05
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 10, 591, 800. 01 752, 440. 05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 752, 440. 05

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20258-BI D ESTI MATE RUN 06/ 17/ 2020
PRQJECT: ERL19A- 065 ESTI MATE NO 0014 14: 19: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 6. 740 3. 340
ACRE 0. 000 0. 00
6, 500. 00000 3. 340 21, 710. 00
0010 201-00005 Renoval of Debris 1. 000 0. 600
LS 0. 000 0. 00
2,500. 00000 0. 600 1, 500. 00
0015 202-00010 Renpval of Tree 362. 000 129. 000
EACH 16. 000 4,800. 00
300. 00000 145. 000 43, 500. 00
0020 202-00015 Renoval of Headwal | 10. 000 10. 000
EACH 0. 000 0. 00
650. 00000 10. 000 6, 500. 00
0025 202-00019  Renpval of Inlet 3. 000 1.000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
0030 202-00033 Renoval of Pipe 18. 000 14. 000
EACH 4.000 2,240. 00
560. 00000 18. 000 10, 080. 00
0035 202- 00037 Renoval of End Section 1. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0040 202-00090 *Renoval of Delineator 115. 000 0. 000
EACH 4.000 16. 00
4.00000 4.000 16. 00
0045 202-00150  Renoval of Wall 18. 000 18. 000
EACH 0. 000 0. 00
95. 00000 18. 000 1, 710. 00
0050 202-00155 *Renoval of Wall 166. 000 0. 000
LF 0. 000 0. 00
17. 50000 0. 000 0. 00
0055 202-00200 Renoval of Sidewal k 1, 191. 000 1,191. 000
SY 0. 000 0. 00

5. 00000 1, 191. 000 5, 955. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20258-BI D ESTI MATE RUN 06/ 17/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0014 14:19: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00201  *Renoval of Curb 417. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0065 202-00203 Renoval of Curb and Cutter 42.000 0. 000
LF 42.000 252.00
6. 00000 42.000 252. 00
0070 202-00206 Renoval of Concrete Curb Ranp 11. 000 0. 000
Sy 11. 000 110. 00
10. 00000 11. 000 110. 00
0075 202-00220 *Rermoval of Asphalt Mat 35, 000. 000 2,231. 000
SY 3, 980. 000 21, 890. 00
5. 50000 6,211. 000 34, 160. 50
0076 202-05026 Sawi ng Asphalt Mat (6 In) Add Sawcutting Asphalt Mat 911. 000 911. 000
6 Inch
( ) LF 0. 000 0. 00
1. 63000 911. 000 1, 484.93
0080 202-00810 *Rermoval of Ground Sign 92. 000 14. 000
EACH 29. 000 1, 624.00
56. 00000 43. 000 2, 408. 00
0085 202-00821 *Renoval of Sign Panel 2.000 0. 000
EACH 2.000 112.00
56. 00000 2.000 112. 00
0090 202-01130 *Rermoval of CGuardrail Type 3 6, 555. 000 3, 408. 000
LF 56. 000 140. 00
2.50000 3, 464. 000 8, 660. 00
0095 202-01135 *Renoval of Guardrail Thrie Beam 150. 000 0. 000
LF 75. 000 450. 00
6. 00000 75. 000 450. 00
0100 202-01140 Renoval of Guardrail Type 4 2,795. 000 1, 589. 000
LF 251. 000 2,761.00
11. 00000 1, 840. 000 20, 240. 00
0105 202-01300 *Renrpval of End Anchorage 24.000 9. 000
EACH 2.000 430. 00

215. 00000 11. 000 2,365. 00



CONTI D

CAT NO0200

0110

0115

0120

0125

0130

0135

0140

0145

0150

0154

0155

202- 04002

203- 00010

203- 00040

203- 00100

203- 00400

203- 00598

203- 01100

203- 01510

203- 01597

900- 00006

203- 02324

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

ROADWAY

*Cl ean Cul vert

*Uncl assi fi ed Excavation (Conplete In Place)

Uncl assi fied Excavation (Special)

Mick Excavation

*Rock Excavation

*Rock Scal i ng

Proof Rolling

Backhoe

*Pot hol i ng

Added Item (Dol l ar)/ Added | DS GeoRadar
System

Moni toring

*Bl ast Vibration Mnitoring

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
48. 000
EACH
850. 00000
42, 236. 000
cy
21. 00000
2, 554. 000
cy
23. 00000
500. 000
cy
45. 00000
68, 000. 000
cy
48. 00000
375. 000
HOUR
115. 00000
20. 000
HOUR
85. 00000
348. 000
HOUR
110. 00000
69. 500
HOUR
250. 00000
12, 656. 540
DOL
1. 00000
1. 000
LS

180, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

28. 000
0. 000
28. 000

24,202. 000
889. 000
25, 091. 000

1, 854. 000
89. 000
1, 943. 000

152. 000
0. 000
152. 000

61, 799. 000
0. 000
61, 799. 000

103. 000
0. 000
103. 000

0. 000
1.500
1.500

196. 000
152. 000
348. 000

59. 000
10. 500
69. 500

12, 656. 540
0. 000
12, 656. 540

1. 000
0. 000
1. 000
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ESTI MATE RUN 06/ 17/ 2020

14:19: 42
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
23, 800. 00
18, 669. 00
526, 911. 00
2,047.00
44, 689. 00
0. 00
6, 840. 00
0. 00
2,966, 352. 00
0. 00
11, 845. 00
127.50
127.50
16, 720. 00
38, 280. 00
2,625.00
17, 375. 00
0. 00
12, 656. 54
0. 00
180, 000. 00



CONTI D

CAT NO0200

0156

0157

0158

0160

0165

0170

0175

0180

0185

0190

0195

206- 00000

206- 00100

206- 00065

206- 01786

207- 00205

207-00310

208- 00008

208- 00023

208- 00035

208- 00041

208- 00045

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

Str Excav Added Structure Excavation @10 X 4 RCB

Str Bkfl (CL 1)
Str Bkfl (FlowFill) Add Structure Backfill
Fill)

*Shoring (Area 6)

Topsoi |

St ockpil e Wetl and Topsoi |

*Erosion Log Type 2 (12 Inch)

*Erosion Log (Type 3)(12 Inch)

*Aggr egat e Bag

Rock Check Dam

Concrete Washout Structure

(Fl ow

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
560. 000
cy
28. 00000
367. 000
cy
51. 00000
350. 000
cy
170. 00000
1. 000
LS
14, 900. 00000
8, 550. 000
cy
35. 00000
3. 000
cy
150. 00000
20, 000. 000
LF
6. 25000
6, 479. 000
LF
5. 90000
5, 149. 000
LF
5. 60000
100. 000
EACH
285. 00000
8. 000
EACH

4, 400. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

280. 000
0. 000
280. 000

367. 000
0. 000
367. 000

90. 000
0. 000
90. 000

1. 000
0. 000
1.000

16. 000
652. 000
668. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6, 459. 000
20. 000
6, 479. 000

3, 123. 000
2, 026. 000
5, 149. 000

4. 000
0. 000
4.000

4.000
0. 000
4.000
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ESTI MATE RUN 06/ 17/ 2020

22, 820

118.

11, 345

.00

.00

.00

.00

00

.00

.00

60

.00

.00

14:19: 42

AMOUNT

7,840

18,717

15, 300

14,900

23, 380

38, 226

28,834

1, 140.

17, 600

00

00

00

00

00

.00

.00

10

40

00

00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20258-BI D ESTI MATE RUN 06/ 17/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0014 14:19: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 208-00070 Vehi cl e Tracki ng Pad 14. 000 12. 000
EACH 0. 000 0. 00
3, 100. 00000 12. 000 37, 200. 00
0205 208-00103 Renoval and Disposal of Sedinent (Labor) 200. 000 29. 000
HOUR 7.000 245. 00
35. 00000 36. 000 1, 260. 00
0210 208-00105 Renoval and Disposal of Sedinment (Equipnent) 200. 000 21. 000
HOUR 0. 000 0. 00
90. 00000 21.000 1, 890. 00
0215 208-00106 *Sweepi ng (Sedi ment Renoval ) 200. 000 55. 750
HOUR 4.000 500. 00
125. 00000 59. 750 7,468. 75
0220 208-00207 *Erosion Control Management 250. 000 111. 500
DAY 11. 000 1, 485. 00
135. 00000 122. 500 16, 537. 50
0225 208- 00300 Tenporary Berns 755. 000 755. 000
LF 0. 000 0. 00
8. 65000 755. 000 6, 530. 75
0230 208-00301 Tenporary Diversion 2, 700. 000 2,180. 000
LF 0. 000 0. 00
55. 00000 2,180. 000 119, 900. 00
0231 900- 00006 Added Item (Dol lar)/ Added 48 |Inch HDPE Pipe 12, 822. 040 12, 822. 040
DOL 0. 000 0. 00
1. 00000 12, 822. 040 12,822.04
0235 208- 00400 Wat er Control 1. 000 0. 700
LS 0. 250 37, 500. 00
150, 000. 00000 0. 950 142, 500. 00
0240 208-00520 Tenporary Stream Crossing 1. 000 0. 650
LS 0. 100 3, 000. 00
30, 000. 00000 0. 750 22,500. 00
0245 210-00011  *Reset Mailbox Structure (Type 1) 21.000 0. 000
EACH 0. 000 0. 00

270. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20258-BI D ESTI MATE RUN 06/ 17/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0014 14:19: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 210-00012 *Reset Mailbox Structure (Type 2) 6. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0255 210-00013 *Reset Mailbox Structure (Type 3) 3. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0.00
0260 210- 00090 *Reset Del i neat or 1. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0265 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0.00
0269 211-00100 Drilling Hole Drilling Hole, Added Weep Hole 462. 000 462. 000
LF 0. 000 0. 00
55. 00000 462. 000 25, 410. 00
0270 211-01115 *Rock Reinforcenment (Number 10) 4, 500. 000 3, 075. 000
LF 0. 000 0. 00
98. 00000 3,075. 000 301, 350. 00
0270 MATERI AL ALLOMANCE Rock Reinforcing (No. 10) 4, 425. 000
LF 0. 000 0. 00
4.71000 4,425. 000 20, 841. 75
0270 MATERI AL ALLOMANCE Rock Rei nf or cenment 10, 072. 166
LF 0. 000 0. 00
3.50719 10, 072. 166 35, 325. 00
0270 MATERI AL ALLOWANCE Rock Rei nf or cenent 6, 741. 412
LF 0. 000 0. 00
5. 24000 6, 741. 412 35, 325. 00
0275 211-03005 Dewat eri ng 1. 000 0. 700
LS 0. 250 46, 250. 00
185, 000. 00000 0. 950 175, 750. 00
0280 212-00006  *Seeding (Native) 9. 200 0. 000
ACRE 0. 000 0. 00

450. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0285 212-00007

0290 212-00022

0295 212-00032

0300 213-00004

0305 213-00012

0310 213-00061

0315 214-00145

0320 214-01013

0325 216-00042

0330 216-00301

0335 217-00015

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*Seedi ng (Native) (Hydraulic)

*Seedi ng (R parian)

*Soi | Condi tioning

*Mul ching (Weed Free Straw)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

*Plant Protection Fence

*Live WIIlow Stakes

*Soi | Retention Bl anket (Biodegradabl e Straw Coconut)

*Turf Reinforcement Mat (C ass 1)

Noxi ous Weed Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
ACRE
1, 000. 00000
0. 200
ACRE
3, 500. 00000
10. 400
ACRE
3, 400. 00000
9. 400
ACRE
630. 00000
1. 000
ACRE
3, 500. 00000
1, 880. 000
LB
2. 75000
1, 730. 000
LF
6. 00000
100. 000
EACH
3. 25000
4, 000. 000
sy
2.30000
1, 700. 000
%
5. 00000
300. 000
5%

5. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 17/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:19: 42

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20258-BI D ESTI MATE RUN 06/ 17/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0014 14:19: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0340 240-00010 Renopval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0345 240-00020 Netting 0. 000 0. 000
5% 0. 000 0. 00
9. 00000 0. 000 0.00
0350 304-06007  Aggregate Base Course (C ass 6) 5, 000. 000 942. 000
cY 1,161. 000 57, 469. 50
49.50000 2,103. 000 104, 098. 50
0355 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 500. 000 390. 850
TON 82.790 12, 004. 55
145. 00000 473. 640 68, 677. 80
0360 403-09210 *Stone Matrix Asphalt 3,921. 000 0. 000
TON 0. 000 0. 00
111. 00000 0. 000 0. 00
0365 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 7,338. 000 180. 230
TON 993. 090 81, 433. 38
82. 00000 1,173. 320 96, 212. 24
0370 420-00113 Geotextile (Drainage) (Cass 2) 21, 044. 000 10, 319. 000
Sy 4, 419. 000 7,954.20
1. 80000 14, 738. 000 26, 528. 40
0375 504-08255 *Masonry Landscape Vall (Dry Stack) 664. 000 664. 000
SF 0. 000 0. 00
59. 00000 664. 000 39, 176. 00
0380 506- 00206 Riprap (6 Inch) 777.000 410. 000
cY 215. 000 16, 770. 00
78. 00000 625. 000 48, 750. 00
0380 MATERI AL ALLOMANCE 6 | nch R prap 367. 000
cY -215. 000 -6,772.50
31. 50000 152. 000 4,788.00
0385 506-00212 Riprap (12 Inch) 201. 000 201. 000
cY 0. 000 0. 00

125. 00000 201. 000 25,125. 00



CONTI D

CAT NO0200

0390

0390

0395

0395

0400

0405

0405

0410

0415

0420

0425

506- 00218

506- 00224

506- 00612

514- 00048

601- 01000

601-01050

602- 00000

603- 10240

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

ROADWAY

Riprap (18 Inch)

MATERI AL ALLOMANCE 18 Inch Riprap

Riprap (24 Inch)

MATERI AL ALLOMANCE 24 Inch Riprap

Matrix Riprap (12 Inch)

Pedestrian Railing (48 Inch)

MATERI AL ALLOWANCE Pedestrian Railing (48 Inch)

Concrete Class B

Concrete Class B (Wall)

*Rei nforcing Steel

24 Inch Corrugated Steel Pipe

CY

CY

CcY

LF

LF

CY

LB

LF

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

7, 888. 000

80. 00000

37.80000

1, 000. 000

130. 00000

68. 40000

4, 263. 000

125. 00000

238. 000

225. 00000

176. 20000

54. 400

697. 00000

18. 000

800. 00000

12, 975. 000

1. 05000

48. 000

98. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,193. 000
4, 210. 000
5, 403. 000

3, 343. 000
-3, 343. 000
0. 000

545. 000
0. 000
545. 000

702. 000
0. 000
702. 000

3, 849. 000
0. 000
3, 849. 000

0. 000
0. 000
0. 000

238. 000
0. 000
238. 000

54. 400
0. 000
54. 400

12. 400
0. 000
12. 400

12, 975. 000
0. 000
12, 975. 000

8. 000
40. 000
48. 000
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ESTI MATE RUN 06/ 17/ 2020

336, 800

-126, 365

3,920

00

40

.00

.00

.00

.00

.00

.00

.00

.00

00

14:19: 42

AMOUNT

432, 240

70, 850

48,016

481, 125

41, 935

37,916

9, 920

13,623

4,704

00

.00

00

80

00

.00

60

80

00

75

00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20258-BI D ESTI MATE RUN 06/ 17/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0014 14:19: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 603-30024 24 Inch Steel End Section 3. 000 0. 000
EACH 2.000 1, 300. 00
650. 00000 2.000 1, 300. 00
0435 604-00305 Inlet Type C (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0.00
0440 604-00350 Inlet Type C (Special) 2.000 0. 000
EACH 0. 000 0.00
4,700. 00000 0. 000 0. 00
0445 604-00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0.00
0450 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 5, 169. 000 0. 000
LF 0. 000 0.00
47.00000 0. 000 0. 00
0450 MATERI AL ALLOMANCE Cuardrail Type 3 (6-3 Post Spaci ng) 5, 169. 000
LF 0. 000 0. 00
18. 43000 5,169. 000 95, 264. 67
0455 606-00910 Guardrail Type 9 (Style CA) 975. 000 0. 000
LF 0. 000 0.00
79. 00000 0. 000 0. 00
0456 900- 00012 Added Item (Foot)/ Guardrail Type 9 (CA)(Special) 0. 000 0. 000
LF 0. 000 0. 00
83. 80000 0. 000 0.00
0460 606-00940 CGuardrail Type 9 (Style CE) 1, 238. 000 0. 000
LF 0. 000 0.00
160. 00000 0. 000 0. 00
0465 606-01370 *Transition Type 3G 10. 000 0. 000
EACH 0. 000 0. 00
4, 790. 00000 0. 000 0.00
0465 MATERI AL ALLOWANCE Transition Type 3G 11. 000
EACH 0. 000 0.00

2,552. 28000 11. 000 28, 075. 08



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20258-BI D ESTI MATE RUN 06/ 17/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0014 14:19: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0470 606-01385 *Transi tion Type 3J 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0470 MATERI AL ALLOMANCE Transition Type 3J 2.000
EACH 0. 000 0. 00
416. 80000 2.000 833. 60
0475 606-01390 *End Anchorage Type 3K 2.000 0. 000
EACH 0. 000 0. 00
2,180. 00000 0. 000 0. 00
0475 MATERI AL ALLOMANCE End Anchorage Type 3K 2.000
EACH 0. 000 0. 00
1, 008. 45000 2.000 2,016. 90
0480 606- 02003 *End Anchorage (Nonfl ared) 3. 000 0. 000
EACH 0. 000 0. 00
5,100. 00000 0. 000 0. 00
0480 MATERI AL ALLOMNCE End Anchor age (Nonfl ared) 3. 000
EACH 0. 000 0. 00
2,878. 46000 3.000 8, 635.38
0485 606-02005 *End Anchorage (Fl ared) 15. 000 0. 000
EACH 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0485 MATERI AL ALLOMANCE End Anchorage (Fl ared) 15. 000
EACH 0. 000 0. 00
2,122.42000 15. 000 31, 836. 30
0490 607-11525 *Fence (Plastic) 1, 246. 000 1, 246. 000
LF 0. 000 0. 00
2.00000 1, 246. 000 2,492.00
0495 607-55040 *Mesh Anchor 50. 000 0. 000
EACH 0. 000 0. 00
840. 00000 0. 000 0. 00
0495 MATERI AL ALLOWANCE Mesh Anchor 50. 000
EACH 0. 000 0. 00

372. 00000 50. 000 18, 600. 00



CONTI D

ROADWAY

CAT NO0200

0500 607-55100

0500

0505

608- 00006

0510

609-21010

0515

609- 21020

0520

612- 00101

0525

612-00102

0530

612- 00103

0535

614-00011

0540

614- 00012

0545 614-01503

C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
20258-BI D
ER119A- 065 ESTI MATE NO 0014
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Wre Mesh (Draped) 68, 700. 000
SF
3. 15000
MATERI AL ALLOMNCE W re Mesh
SF
0. 70000
Concrete Sidewal k (6 Inch) 1, 524. 000
SY
59. 00000
Curb and Gutter Type 2 (Section |-B) 57. 000
LF
34. 00000
Curb and CGutter Type 2 (Section Il-B) 884. 000
LF
36. 00000
*Del i neator (Drivable Concrete Installation) (Type I) 156. 000
EACH
115. 00000
*Del i neator (Drivable Concrete Installation) (Type I1) 1. 000
EACH
120. 00000
*Del i neator (Drivable Concrete Installation) (Type 28. 000
(N
) EACH
125. 00000
*Sign Panel (Class |) 448. 000
SF
21. 00000
*Sign Panel (Class Il) 322.000
SF
26. 00000
*Steel Sign Support (2-Inch Round)(Post and Socket) 86. 000
EACH

150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

68, 700. 000
0. 000
68, 700. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUN 06/ 17/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:19: 42

AMOUNT

48, 090

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20258-BI D ESTI MATE RUN 06/ 17/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0014 14:19: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 27.000 0. 000
Sl i pbase
EACH 0. 000 0.00
355. 00000 0. 000 0. 00
0555 614-80000 *Fl ashi ng Beacon 12. 000 0. 000
EACH 0. 000 0. 00
1, 960. 00000 0. 000 0.00
0560 614-80385 *Rumble Strip 9, 018. 000 0. 000
LF 0. 000 0.00
0.18000 0. 000 0. 00
0565 615-00050 Enbanknent Protector Type 5 3. 000 0. 000
EACH 0. 000 0. 00
4, 400. 00000 0. 000 0.00
0570 621-00450 *Det our Pavenent 5, 000. 000 4,594. 000
Sy 0. 000 0.00
55. 00000 4,594. 000 252, 670. 00

0575 624-21013 12 Inch Drai nage Pipe (Class 1) (Conplete In Place) 255. 000 0. 000
LF 120. 000 8, 220. 00
68. 50000 120. 000 8, 220. 00
0580 624-27025 24 Inch Drainage Pipe (Class 7) (Conplete In Place) 339. 000 339. 000
LF 0. 000 0. 00
90. 00000 339. 000 30, 510. 00
0585 624-27031 30 Inch Drainage Pipe (Cass 7) (Conplete In Place) 62. 000 0. 000
LF 0. 000 0. 00
165. 00000 0. 000 0. 00
0590 624-27037 36 Inch Drainage Pipe (Class 7) (Conplete In Place) 530. 000 214. 000
LF 36. 000 5, 400. 00
150. 00000 250. 000 37,500. 00
0595 624-27049 48 Inch Drainage Pipe (Cass 7) (Conplete In Place) 76. 000 0. 000
LF 0. 000 0. 00
210. 00000 0. 000 0. 00
0600 625-00000 *Construction Surveying 0. 600 0. 445
LS 0. 036 9, 000. 00

250, 000. 00000 0. 481 120, 250. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20258-BI D ESTI MATE RUN 06/ 17/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0014 14:19: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0601 625-00001  Const Surveying (Hour) Construction Survey (Hourly) 48. 000 38. 000
HOUR 10. 000 1, 500. 00
150. 00000 48. 000 7,200.00
0605 626- 00000 *Mobi | i zati on 0. 500 0. 385
LS 0. 000 0. 00
3, 480, 000. 00000 0. 385 1, 339, 800. 00
0610 626-01102 *Public Information Services (Tier I1) 0. 068 0. 068
LS 0. 000 0.00
65, 000. 00000 0. 068 4,420. 00
0611 700-70034 F/ A Added Public Information Service Itens 1, 815. 210 1,815.210
FA 0. 000 0. 00
1. 00000 1, 815. 210 1,815.21
0615 627-00001 *Pavenent Marking Pai nt 850. 000 521. 000
GAL 98. 000 6, 370. 00
65. 00000 619. 000 40, 235. 00
0620 627-00008 *Modi fi ed Epoxy Pavenent Marking 116. 000 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0. 00
0625 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 174. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0630 627-30405 *Preformed Thernopl astic Paverent Marking 54. 000 0. 000
(Wor d- Synbol ) s 0. 000 0. 00
20. 00000 0. 000 0. 00
0635 629-01003 *Survey Monument (Type 3) 3. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0640 630- 00000  *Fl aggi ng 35, 000. 000 25, 439. 000
HOUR 2,398. 250 64, 752. 75
27.00000 27,837. 250 751, 605. 75
0645 630-00007 *Traffic Control Inspection 50. 000 21.000
DAY 3. 500 1,575. 00

450. 00000 24.500 11, 025. 00



CONTI D

CAT NO0200

0650

0655

0660

0665

0670

0675

0680

0685

0690

0695

0700

630- 00012

630- 80335

630- 80341

630- 80342

630- 80343

630- 80344

630- 80355

630- 80360

630- 80370

630- 80380

630- 85010

ROADWAY

C20258- COMBO
20258-BI D
ER119A- 065
| TEM
DESCRI PTI ON
*Traffic Control Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

Concrete Barrier (Tenporary)

*Traffic Cone

*| npact Attenuator (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
330. 000
DAY
1, 000. 00000
23.000
EACH
300. 00000
70. 000
EACH
75. 00000
140. 000
EACH
80. 00000
10. 000
EACH
200. 00000
521. 000
SF
30. 00000
14. 000
EACH
6, 000. 00000
313. 000
EACH
20. 00000
9, 100. 000
LF
20. 00000
233. 000
EACH
11. 00000
19. 000
EACH

5, 600. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

246. 000
12. 500
258. 500

11. 500
0. 000
11.500

29.500
0. 000
29.500

70. 000
0. 000
70. 000

5. 000
0. 000
5. 000

260. 500
0. 000
260. 500

7.000
0. 000
7.000

156. 500
0. 000
156. 500

3, 134. 000
0. 000
3, 134. 000

116. 500
0. 000
116. 500

9. 500
0. 000
9. 500

Page 16

ESTI MATE RUN 06/ 17/ 2020

12,500

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:19: 42

AMOUNT

258, 500

3, 450

2,212

5, 600

1, 000.

7,815

42, 000

3,130

62, 680

1, 281.

53, 200

00

00

50

00

00

00

00

00

00

50

00



CONTI D

ROADWAY

CAT NO0200

0705 630-85020

0710 630-86810

0715 632-00000

0720 700-70010

0725 700-70011

0730 700-70016

0735 700-70018

0740 700-70019

0745 700-70023

0750 700-70025

0751 700-70034

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*Mbbi | e Attenuator

*Traffic Signal (Tenporary)

Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnment

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Add Ambul ance Standby Service

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

2.000

30, 000. 00000

7.000
EACH
25, 000. 00000

1.000

LS
1. 00000
375, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
25, 000. 000

F A
1. 00000
20, 000. 000

F A
1. 00000
111, 000. 000

F A
1. 00000
8, 000. 000

F A
1. 00000
10, 000. 000

F A
1. 00000
105, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.500
0. 000
0.500

3. 000
0.500
3. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2, 840. 380
-1,702. 660
1,137.720

0. 000
0. 000
0. 000

1, 860. 390
19, 821. 730
21,682.120

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

100, 795. 630
0. 000
100, 795. 630

Page 17
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12, 500

-1, 702.

19, 821.

.00

00

.00

.00

.00

66

.00

73

.00

.00

.00

14:19: 42

AMOUNT

15, 000

87, 500

1,137

21, 682

100, 795

00

00

.00

.00

.00

72

.00

12

.00

.00

63



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20258-BI D ESTI MATE RUN 06/ 17/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0014 14:19: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0752 700- 70034 F/ A F/ A Add Sanitary Facilities 4,626. 950 4,626. 950
FA 0. 000 0.00
1. 00000 4,626. 950 4,626. 95
0753 900-00006 Added Item (Dol lar)/ Added Engi neering Services 26, 309. 000 0. 000
DOL 26, 309. 000 26, 309. 00
1. 00000 26, 309. 000 26, 309. 00
0755 700- 70594 F/ A DRB Standing Conmittee 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $16, 067, 030.91 $ 749, 036. 65 $10, 213, 240. 96
CAT NO0300 RETAI NI NG WALLS

0765 206-00000  Structure Excavation 175. 000 175. 000
cY 0. 000 0. 00
28. 00000 175. 000 4,900. 00
0770 206-00100 Structure Backfill (Cass 1) 146. 000 0. 000
cY 0. 000 0.00
51. 00000 0. 000 0. 00
0775 504-06400 *Soil Nail wall 1, 756. 000 0. 000
SF 0. 000 0. 00
120. 00000 0. 000 0.00
0780 504-06406  *Soil Nail 8, 245. 000 0. 000
LF 0. 000 0.00
38. 00000 0. 000 0. 00
0785 504-06410 *Verification Testing 5. 000 0. 000
EACH 0. 000 0. 00
3,500. 00000 0. 000 0.00
0790 504- 08255 *Masonry Landscape Wall (Dry Stack) 740. 000 0. 000
SF 0. 000 0.00
59. 00000 0. 000 0. 00
0795 601-03050 *Concrete Class D (Vall) 300. 000 64. 900
cY 0. 000 0. 00

905. 00000 64. 900 58, 734. 50



CONTI D:

C20258- COVBO

20258-BID
ER119A- 065

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 19
ESTI MATE RUN 06/ 17/ 2020

CAT NO0300

0800 601-40401

0805 602-00020

0810 605-00061

0815 641-10010

CAT NO0301

0820 202-00500

0825

206- 00000

0830

206- 00100

0835

206- 01785

0840

515-00120

0845 601-03030

RETAI NI NG WALLS

*Structural Concrete Stain

*Rei nforcing Steel

(Epoxy Coat ed)

6 Inch Perforated Pipe Underdrain (Special)

*Initial Shotcrete Facing

119A039991BR PEDESTRI AN CULVERT EXTENSI ON

of Portions of Present Structure

*Renoval

Structure Excavation

Structure Backfill

(Cass 1)

*Shoring (Area 5)

*\Wat er proof i ng (Menbrane)

Concrete Class D (Box Cul vert)

ESTI MATE NO. 0014 14:19: 42
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
7, 750. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
64, 500. 000 0. 000
LB 0. 000 0. 00
1. 10000 0. 000 0. 00
850. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
6, 153. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
CAT 0300  CURRENT AMI $ 1,191,546.00 $ 0.00$ 63, 634.50
1. 000 0. 000
EACH 0. 500 4,500. 00
9, 000. 00000 0. 500 4,500. 00
59. 000 59. 000
oy 0. 000 0. 00
28. 00000 59. 000 1, 652. 00
49. 000 0. 000
oY 0. 000 0. 00
51. 00000 0. 000 0. 00
1.000 0. 000
Ls 0. 000 0. 00
25, 700. 00000 0. 000 0. 00
13. 000 0. 000
sy 0. 000 0. 00
22. 00000 0. 000 0. 00
37. 000 32. 900
oy 3.100 2,170. 00
700. 00000 36. 000 25, 200. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 20258-BI D ESTI MATE RUN 06/ 17/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0014 14:19: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 119A039991BR PEDESTRI AN CULVERT EXTENSI ON

0850 601-40300 *Structural Concrete Coating 52. 000 0. 000
514 0. 000 0. 00
10. 00000 0. 000 0. 00
0855 602- 00020 *Rei nforcing Steel (Epoxy Coated) 7, 705. 000 7,139. 000
LB 566. 000 622. 60
1.10000 7,705. 000 8,475.50
0860 606-11010 *Bridge Rail Type 10R 36. 000 0. 000
LF 0. 000 0. 00
475. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 91,132.50% 7,292.608% 39, 827. 50

CAT NO0302 D-15-G

0865 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 400. 000 0. 000
SY 0. 000 0. 00
45. 00000 0. 000 0.00
0870 202-00453 Renoval of Portions of Present Structure (C ass 2) 8. 000 0. 000
Sy 0. 000 0.00
250. 00000 0. 000 0. 00
0875 202-00460 Renoval of Portions of Present Structure (Cass 3) 2.000 0. 000
SY 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0880 203-00100  Mick Excavation 500. 000 0. 000
Ccy 0. 000 0. 00
45. 00000 0. 000 0. 00
0885 206- 00000 Structure Excavation 112. 000 0. 000
cY 0. 000 0. 00
28. 00000 0. 000 0.00
0890 206- 00065 Structure Backfill (FlowFill) 98. 000 0. 000
cY 0. 000 0. 00
170. 00000 0. 000 0. 00
0895 206-01783 *Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00

27, 800. 00000 0. 000 0.00



CONTI D

D-15-G

CAT NO0302

0900 206-01784

0905 210- 00530

0910 403-09210

0915 420-00510

0920 506-00224

0925 507-00100

0930 515-00120

0935 518-03000

0940 601-06100

0945 601-51005

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*Shoring (Area 4)

Rebuild Portions of Present Structure

*Stone Matrix Asphal t

*CGeotextile (Crack Reduction) (H gh Density)

Riprap (24 Inch)

Concrete Slope and Ditch Paving (Reinforced)

*\Wat er proof i ng (Menbrane)

Sawi ng and Seal i ng Bridge Joint

Concrete (Patching)

Gal vani ¢ Anodes

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
43, 500. 00000
60. 000
SF
300. 00000
69. 000
TON
111. 00000
345. 000
sy
18. 00000
767. 000
cy
130. 00000
73.000
cy
650. 00000
400. 000
sy
22. 00000
400. 000
LF
28. 00000
8. 000
cy
2, 800. 00000
50. 000
EACH

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:19: 42

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 20258-BI D ESTI MATE RUN 06/ 17/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0014 14:19: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 D-15-G

0950 602-00000 *Rei nforcing Steel 240. 000 0. 000
LB 0. 000 0. 00
1. 05000 0. 000 0. 00
CAT 0302 CURRENT AMI ¢  358,777.00% 0.00$ 0.00

CAT NO0303 D-15-AK

0955 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 378. 000 165. 000
SY 0. 000 0. 00
45. 00000 165. 000 7,425.00
0960 202- 00453 Renoval of Portions of Present Structure (C ass 2) 8. 000 0. 000
Sy 0. 000 0. 00
250. 00000 0. 000 0. 00
0965 202-00460 Renoval of Portions of Present Structure (Cass 3) 2.000 0. 000
5% 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0970 203-00100  Mick Excavation 717.000 0. 000
cy 0. 000 0. 00
45. 00000 0. 000 0. 00
0975 206-00000  Structure Excavation 544. 000 544. 000
cY 0. 000 0. 00
28. 00000 544. 000 15, 232. 00
0980 206- 00065 Structure Backfill (FlowFill) 180. 000 180. 000
Ccy 0. 000 0. 00
170. 00000 180. 000 30, 600. 00
0981 206-00100 Str Bkfl (CL 1) Add Structure Backfill (dass 1) 41. 000 41. 000
cY 0. 000 0. 00
51. 00000 41.000 2,091. 00
0982 206- 00060 Str Bkfl (Spec) (FlowFill) Add Structure Backfill 246. 500 246. 500
(Special)(Flowfill)
cy 0. 000 0. 00
185. 00000 246. 500 45, 602. 50
0985 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00

18, 800. 00000 1. 000 18, 800. 00



CONTI D:

D- 15- AK

CAT NO0303

0990 206-01782

0995

210- 00530

1000 403-09210

1005 420-00510

1010 506-00020

1015 507-00100

1020 515-00120

1025 518-03000

1030 601-03040

1035 601-06100

1040 601-51005

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*Shoring (Area 2)

Rebuild Portions of Present Structure

*Stone Matrix Asphal t

*CGeotextile (Crack Reduction) (H gh Density)

Pl ace Riprap

Concrete Slope and Ditch Paving (Reinforced)

*\Wat er proof i ng (Menbrane)

Sawi ng and Seal i ng Bridge Joint

Concrete Class D (Bridge)

Concrete (Patching)

Gal vani ¢ Anodes

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
19, 800. 00000
40. 000
SF
300. 00000
65. 000
TON
111. 00000
235. 000
sy
18. 00000
1, 518. 000
cy
30. 00000
85. 600
cy
650. 00000
378. 000
sy
22. 00000
315. 000
LF
28. 00000
78.510
cy
890. 00000
3. 400
cy
2, 800. 00000
50. 000
EACH

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,518. 000
0. 000
1,518. 000

85. 600
0. 000
85. 600

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

78.510
0. 000
78.510

3. 400
0. 000
3. 400

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:19: 42

AMOUNT

19, 800.

45, 540.

55, 640.

69, 873.

9, 520.

00

.00

.00

.00

00

00

.00

.00

90

00

.00



CONTI D: C20258- COVBO

PCN: 20258-BID

PRQIECT ER119A- 065

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0303 D-15-AK

1045 602- 00000 *Rei nforcing Steel

CAT NO0304 D-15-Al

1050 203-00100 Mick Excavation

1055 506-00612 Matrix Riprap (12 Inch)

CAT NO0305 119A038956BL

1060 203-00100 Mick Excavation

1065 506-00612 Matrix Riprap (12 Inch)

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1070 620- 00005 Field Ofice (Special)

1075 620-00012

Field Laboratory (C ass 2)

1080 620-00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 24
ESTI MATE RUN 06/ 17/ 2020

ESTI MATE NO. 0014 14:19: 42
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
7, 725. 000 7, 725. 000
LB 0. 000 0. 00
1. 05000 7,725. 000 8,111. 25
CAT 0303  CURRENT AMT $ 416, 166. 65 $ 0.00$ 328,235. 65
501. 000 0. 000
oy 0. 000 0. 00
45. 00000 0. 000 0. 00
251. 000 251. 000
oy 0. 000 0. 00
125. 00000 251. 000 31, 375. 00
CAT 0304  CURRENT AMT $  53,920.00$ 0.00$  31,375.00
474.000 0. 000
oy 0. 000 0. 00
45. 00000 0. 000 0. 00
237.000 119. 000
oy 0. 000 0. 00
125. 00000 119. 000 14, 875. 00
CAT 0305  CURRENT AMT $ 50, 955.00 $ 0.00$  14,875.00
0. 500 0. 500
EACH 0. 000 0. 00
165, 000. 00000 0. 500 82, 500. 00
0. 500 0. 500
EACH 0. 000 0. 00
85, 000. 00000 0. 500 42, 500. 00
5. 000 1. 000
EACH 0. 000 0. 00
5, 800. 00000 1. 000 5, 800. 00
CAT 0400  CURRENT AMT $ 154, 000.00 $ 0.00$ 130, 800.00

PROQIECT TOTAL

CURRENT AMI $18, 383, 528. 06 $

756, 329. 25 $10, 821, 988. 61



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 17/ 2020

ESTI MATE SUMVARY 14:19: 42
CONTI D C20258- COMBO ESTI MATE NG 0014 PROG SPEC YR: 2005
PCN: 20978- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 264.0 DAYS TI ME ALLOW 440 WORK DAYS
PR SH 119A BOULDER CANYON PERCENT TIME:  60. 00 ORI G TI ME ALLON 380 WORK DAYS
PRQJECT NO. STAL119A- 069
SH 119: NEDERLAND - EAST
NAME OF ROAD:
PRQJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PER OD ENDI NG 06/ 17/ 2020 DATE TIME STARTED 03/13/2019
14290 HI LLTOP RD. DATE LET 01/ 03/ 2019 DATE WORK BEGAN  03/13/2019
DATE AWARDED 01/31/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/26/2019 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 03/13/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 16, 165, 864. 68 PARTI Cl PATI NG $ 10, 174,750.27 $ 589, 723. 64
AWARD PRQIJECT AMT: $ 30, 306, 322. 04 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 62. 94% TOTAL EARNI NGS 10, 174, 750. 27 589, 723. 64
FUNDS AVAI LABLE: $ 5,991, 114.41 STOCKPI LED MATERI ALS 96, 235. 28 -75,281. 52
GROSS EARNI NGS 10, 270, 985. 55 514, 442. 12
TOTAL CLAI M5 $ 0.00 RETAI NAGE -224, 406. 23 3, 889. 20
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 10, 046, 579. 32 518, 331. 32
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 10, 046, 579. 32 518, 331. 32
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 518, 331. 32

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00203

202- 00204

202- 00206

202- 00240

202- 00810

202-01130

202- 01135

202- 01140

202- 01300

202- 04002

C20258- COVBO

20978-BI D
STA119A- 069

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Delineator

Renoval of Curb and Gutter

Renoval of Curb, Gutter and Sidewal k

Renoval

of Concrete Curb Ranp

*Renpoval of Asphalt Mt (Pl aning)

*Rermoval of Ground Sign
*Renoval of Guardrail Type 3
*Rermoval of Guardrail Thrie Beam

Renoval of Guardrail Type 4

*Reroval

of End Anchorage

*Cl ean Cul vert

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
710. 000
EACH
4.00000
480. 000
LF
6. 00000
125. 000
LF
11. 00000
106. 000
sy
10. 00000
17, 019. 000
5%
4.00000
247.000
EACH
56. 00000
8, 013. 000
LF
2. 50000
263. 000
LF
6. 00000
6, 286. 000
LF
11. 00000
42.000
EACH
215. 00000
128. 000
EACH

850. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

7,425. 000
325. 000
7, 750. 000

19. 000
0. 000
19. 000

4,901. 000
0. 000
4,901. 000

29. 000
3. 000
32. 000

69. 000
0. 000
69. 000

Page 2

ESTI MATE RUN 06/ 17/ 2020

812.

645.

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:19: 42

AMOUNT

19, 375

114.

53, 911.

6, 880

58, 650

.00

.00

.00

.00

.00

.00

00

00

00

00

00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20978-BI D ESTI MATE RUN 06/ 17/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0014 14:19: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597  *Pot hol i ng 20. 000 16. 000
HOUR 0. 000 0. 00
250. 00000 16. 000 4, 000. 00
0065 208-00002 *Erosion Log Type 1 (12 Inch) 3,127. 000 2,972.000
LF 155. 000 658. 75
4. 25000 3,127. 000 13,289.75
0070 208-00035 *Aggr egat e Bag 2,210. 000 1, 976. 000
LF 234. 000 1, 310. 40
5. 60000 2,210. 000 12,376. 00
0075 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
4, 400. 00000 2.000 8, 800. 00
0080 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 6. 000 0. 000
EACH 0. 000 0. 00
73. 00000 0. 000 0. 00
0085 208-00103 Renoval and Disposal of Sedinent (Labor) 212.500 212.500
HOUR 0. 000 0. 00
35. 00000 212.500 7,437.50
0090 208-00105 Renoval and Disposal of Sedinment (Equipnent) 89. 000 89. 000
HOUR 0. 000 0. 00
90. 00000 89. 000 8, 010. 00
0095 208-00106 Sweepi ng (Sedi ment Renoval ) 80. 000 15. 250
HOUR 0. 000 0. 00
125. 00000 15. 250 1,906. 25
0100 210-00011  *Reset Mailbox Structure (Type 1) 21.000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0105 210-00012 *Reset Mailbox Structure (Type 2) 5. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0.00
0110 210-00013 *Reset Mailbox Structure (Type 3) 3. 000 0. 000
EACH 0. 000 0. 00

380. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0115 210-04020

0120

211-00220

0125

212-00006

0130

212-00032

0135

213-00012

0140

304- 06000

0145

403- 00720

0150

403- 09210

0155

403- 34721

0160

605- 00080

0165 606-00301

C20258- COVBO

STA119A- 069

20978-BID

| TEM
DESCRI PTI ON

Modi fy Inlet

2 Inch Cored Drilled Hole

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Spray-on Mul ch Bl anket

Aggr egat e Base Course (C ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

*Stone Matrix Asphal t

*Hot M x Asphalt (Gading SX) (75) (PG 58-28)

8 Inch Perforated Pipe Underdrain

*Quardrail Type 3 (6-3 Post Spacing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
3, 200. 00000
20. 000
EACH
4, 900. 00000
0. 100
ACRE
450. 00000
0. 100
ACRE
3, 400. 00000
1. 040
ACRE
3, 500. 00000
4,795.910
TON
42. 00000
200. 000
TON
145. 00000
38, 176. 000
TON
111. 00000
17, 500. 000
TON
82. 00000
60. 000
LF
110. 00000
9, 644. 000
LF

47.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

16. 000
0. 000
16. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 040
0. 000
1.040

4,795.910
0. 000
4,795.910

22.140
0. 000
22.140

22,773.680
0. 000
22,773.680

15, 564. 350
0. 000
15, 564. 350

60. 000
0. 000
60. 000

8, 644. 000
1, 000. 000
9, 644. 000

Page 4

ESTI MATE RUN 06/ 17/ 2020

47,000

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

14:19: 42

AMOUNT

78, 400

3, 640

201, 428

3,210

2,527,878

1, 276, 276

6, 600

453, 268

.00

00

.00

.00

00

22

30

48

70

00

00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20978-BI D ESTI MATE RUN
PRQIECT: STA119A- 069 ESTI MATE NO 0014
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 MATERI AL ALLOWANCE Cuardrail Type 3 (6-3 Post Spacing) 912. 000
LF -912. 000 - 16, 808. 16
18. 43000 0. 000 0. 00
0170 606-00910 Cuardrail Type 9 (Style CA) 417. 000 0. 000
LF 0. 000 0. 00
79. 00000 0. 000 0. 00
0171 900-00012 Added Item (Foot)/ Guardrail Type 9 (CA)(Special) 4, 395. 000 3, 546. 000
LF 849. 000 71, 146. 20
83. 80000 4,395. 000 368, 301. 00
0175 606-01370 *Transition Type 3G 14. 000 8. 000
EACH 3. 000 14, 370. 00
4, 790. 00000 11. 000 52, 690. 00
0175 MATERI AL ALLOWANCE Transition Type 3G 7.000
EACH -3.000 -7,656.84
2,552. 28000 4. 000 10, 209. 12
0180 606- 02003 *End Anchorage (Nonfl ared) 42.000 28. 000
EACH 5. 000 25, 500. 00
5, 100. 00000 33. 000 168, 300. 00
0180 MATERI AL ALLOWANCE End Anchor age (Nonfl ar ed) 17. 000
EACH -5.000 -14,392.30
2,878. 46000 12. 000 34,541. 52
0185 608- 00000 Concrete Sidewal k 125. 000 0. 000
SY 0. 000 0. 00
56. 00000 0. 000 0. 00
0190 608-00010 Concrete Curb Ranp 106. 000 0. 000
Sy 0. 000 0. 00
120. 00000 0. 000 0. 00
0195 609-21010 Curb and Gutter Type 2 (Section I|-B) 225. 000 0. 000
LF 0. 000 0. 00
34.00000 0. 000 0. 00
0200 609-21020 Curb and Gutter Type 2 (Section I1-B) 370. 000 0. 000
LF 0. 000 0. 00

36. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0205 612-00041

0210

612- 00042

0215

612-00043

0220

614- 00012

0225

614-01512

0230

614- 01522

0235

614-01575

0240

614- 01578

0245

614- 80385

0250

625- 00000

0255 626- 00000

C20258- COVBO
20978-BID
STA119A- 069

*Del i neat or

*Del i neat or

*Del i neat or

*Si gn Panel

* St eel

Si gn

* St eel

Si gn

* St eel

Si gn

*Steel Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

(Flexible) (Type I)

(Flexible) (Type I1)

(Fl exible) (Type

1)

(Class I1)

Support

(2-1nch Round) (Post)

Suppor t

(2-1nch Round) (Socket)

Support

Suppor t

*Runble Strip

*Construction Surveying

*Mobi | i zati on

(2-1/2 I nch Round NP-40) (Post)

(2-1/2 Inch Round NP-40)(Slipbase)

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
600. 000
EACH
68. 00000
40. 000
EACH
68. 00000
70. 000
EACH
75. 00000
1, 233. 000
SF
26. 00000
1, 025. 000
LF
9. 00000
197. 000
EACH
120. 00000
507. 000
LF
22. 00000
62. 000
EACH
275. 00000
69, 960. 000
LF
0. 18000
0. 400
LS

250, 000. 00000

0. 500
LS
3, 480, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 297
0.023
0. 320

0.385
0. 000
0.385

Page 6

ESTI MATE RUN 06/ 17/ 2020

5,750

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

14:19: 42

AMOUNT

80, 000

1, 339, 800

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

00



CONTI D:

ROADWAY

CAT NO0200

0260 626-01102

0265

627-00008

0270

627-00019

0275

627-30324

0280

627-30329

0285

630- 00000

0290

630- 00001

0295

630- 00007

0300

630- 00012

0305

630- 00017

0310 630-80002

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*Public Information Services (Tier Il)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (Hi gh Build)(lnlaid)

*Preformed Pl astic Pavenment Marking (Word- Synbol)

(Type I)

*Preformed Plastic Paverment Marking (Xwal k- Stop Line)

(Type

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control

I nspection

*Traffic Control

Managenent

*Traffic Control

Managenent ( Speci al)

*Fl ashi ng Beacon (Sol ar)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 500
LS
65, 000. 00000
924. 000
GAL
85. 00000
2, 772. 000
GAL
73. 00000
53. 500
SF
20. 00000
826. 000
SF
12. 00000
15, 000. 000
HOUR
27.00000
1, 000. 000
HOUR
65. 00000
40. 000
DAY
450. 00000
130. 000
DAY
1, 000. 00000
150. 000
DAY
1, 000. 00000
2.000
EACH

1, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 068
0. 000
0. 068

0. 000
0. 000
0. 000

2,192. 000
0. 000

2,192. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

11, 932.
643.

250
750

12, 576. 000

. 000
0. 000
. 000

16. 000
3.500
19. 500

104. 000
11. 500
. 500

. 500
1. 000
. 500

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 06/ 17/ 2020

17, 381.

1, 575.

11, 500.

1, 000.

.00

.00

.00

.00

.00

25

.00

00

00

00

.00

14:19: 42

AMOUNT

4, 420.

160, 016.

339, 552.

47, 840.

8, 775.

115, 500.

139, 500.

00

.00

00

.00

.00

00

00

00

00

00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20978-BI D ESTI MATE RUN 06/ 17/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0014 14:19: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 630-80341  *Construction Traffic Sign (Panel Size A) 63. 000 29.500
EACH 0. 000 0. 00
75. 00000 29.500 2,212.50
0320 630-80342 *Construction Traffic Sign (Panel Size B) 84. 000 42.000
EACH 0. 000 0. 00
80. 00000 42.000 3, 360. 00
0325 630-80350 *Vertical Panel 150. 000 67. 500
EACH 0. 000 0. 00
20. 00000 67.500 1, 350. 00
0330 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1.000 6, 000. 00
0335 630-80360  *Drum Channel i zi ng Device 312. 000 156. 000
EACH 0. 000 0. 00
20. 00000 156. 000 3,120. 00
0340 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 15. 000
EACH 0. 000 0. 00
150. 00000 15. 000 2,250. 00
0345 630-80370  Concrete Barrier (Temporary) 2, 000. 000 1, 000. 000
LF 0. 000 0. 00
20. 00000 1, 000. 000 20, 000. 00
0350 630-80380 *Traffic Cone 230. 000 72.500
EACH 0. 000 0. 00
11. 00000 72.500 797.50
0355 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
8, 500. 00000 0. 000 0. 00
0360 630-85010 *| npact Attenuator (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
0365 630-86810 *Traffic Signal (Tenporary) 3. 000 0. 500
EACH 0. 000 0. 00

25, 000. 00000 0.500 12, 500. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20978-BI D ESTI MATE RUN 06/ 17/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0014 14:19: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 700-70010 F/ A Mnor Contract Revisions 375, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0375 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0380 700-70012 F/ A Asphalt Pavenent Incentive 20, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0385 700-70016 F/ A Fuel Cost Adj ustnment 50, 000. 000 13, 965. 990
F A -369. 460 - 369. 46
1. 00000 13, 596. 530 13, 596. 53
0390 700-70018 F/ A Roadway Snoothness |ncentive 297, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0395 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 750, 000. 000 580, 357. 870
F A 0. 000 0.00
1. 00000 580, 357. 870 580, 357. 87
0400 700-70023 F/ A On-The-Job Trai nee 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0405 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0410 700-70594 F/ A DRB Standing Committee 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $12, 360, 244. 77 $ 159, 422.34 $ 8, 260, 440. 24
CAT NO0201 Trail

0420 201-00000 Clearing and G ubbing 1. 000 1.000
LS 0. 000 0. 00
148, 000. 00000 1.000 148, 000. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20978-BI D ESTI MATE RUN 06/ 17/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0014 14:19: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0425 202- 00010 Renoval of Tree 150. 000 112. 000
EACH 38. 000 11, 400. 00
300. 00000 150. 000 45, 000. 00
0430 202-00019 Renmoval of Inlet 3.000 0. 000
EACH 0. 000 0.00
600. 00000 0. 000 0.00
0435 202-00020 *Renpoval of Concrete Box Cul vert 1. 000 1. 000
EACH 0. 000 0.00
12, 000. 00000 1. 000 12, 000. 00
0440 202-00035 Renoval of Pipe 436. 000 175. 000
LF 261. 000 5, 220. 00
20. 00000 436. 000 8, 720. 00
0445 202- 00155 *Renoval of Wall 80. 000 40. 000
LF 0. 000 0.00
17. 50000 40. 000 700. 00
0450 202-00201 *Renmoval of Curb 390. 000 0. 000
LF 305. 000 3, 660. 00
12. 00000 305. 000 3, 660. 00
0455 202- 00202 Renoval of Gutter 18. 000 0. 000
LF 18. 000 306. 00
17. 00000 18. 000 306. 00
0460 202-00207 Renoval of Brick Pavers 70. 000 0. 000
5% 70. 000 1,120. 00
16. 00000 70. 000 1,120. 00
0465 202-00210 Renoval of Concrete Pavenent 474. 000 0. 000
Sy 261. 000 2,218.50
8. 50000 261. 000 2,218.50
0470 202-00220 *Renmoval of Asphalt Mat 1, 054. 000 270. 000
SY 491. 000 2,700. 50
5. 50000 761. 000 4, 185. 50
0471 202-05026 Sawi ng Asphalt Mat (6 In) Added Sawcutting Asphalt Mat 997. 000 997. 000
6 Inch
( ) LF 0. 000 0.00

1. 63000 997. 000 1,625.11



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20978-BI D ESTI MATE RUN 06/ 17/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0014 14:19: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0475 202-01000 *Renobval of Fence 98. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0480 202-01130 *Rermoval of CGuardrail Type 3 212.000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0485 202-01300 *Renpval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0. 00
0490 203-00010 Uncl assi fied Excavation (Conplete In Place) 5, 530. 000 1, 647.000
CcY 2,134.000 44,814. 00
21. 00000 3, 781. 000 79, 401. 00
0495 203- 00050 Unsui tabl e Materi al 100. 000 14. 000
cY 0. 000 0. 00
47.50000 14. 000 665. 00
0500 203-00400 *Rock Excavation 2,620. 000 113. 000
cY 2.000 96. 00
48. 00000 115. 000 5,520. 00
0505 203-01100 Proof Rolling 20. 000 0. 250
HOUR 0. 000 0. 00
85. 00000 0. 250 21.25
0510 203-01510 Backhoe 60. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0515 203-01594 Conbi nati on Loader 60. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0520 203-01597 *Pot hol i ng 40. 000 13. 000
HOUR 0. 000 0. 00
250. 00000 13. 000 3, 250. 00
0525 203-02330 Laborer 60. 000 0. 000
HOUR 33. 000 1, 155. 00

35. 00000 33. 000 1, 155. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20978-BI D ESTI MATE RUN 06/ 17/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0014 14:19: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0530 206- 00000 Structure Excavation 2, 820. 000 2, 109. 000
CcY 272.000 7,616. 00
28. 00000 2,381. 000 66, 668. 00
0535 206- 00065 Structure Backfill (FlowFill) 801. 000 480. 000
cY 210. 000 35, 700. 00
170. 00000 690. 000 117, 300. 00
0540 206-00100 Structure Backfill (C ass 1) 1,115. 000 540. 000
cY 0. 000 0.00
51. 00000 540. 000 27, 540. 00
0545 206- 00510 Filter Material (C ass A) 302. 000 206. 000
cY 0. 000 0.00
108. 00000 206. 000 22,248. 00
0550 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0.00
18, 800. 00000 1. 000 18, 800. 00
0555 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0.00
19, 800. 00000 1. 000 19, 800. 00
0560 206-01783 *Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
27, 800. 00000 1. 000 27, 800. 00
0565 206-01784 *Shoring (Area 4) 1. 000 0. 330
LS 0. 670 29, 145. 00
43, 500. 00000 1. 000 43, 500. 00
0570 206-01785 *Shoring (Area 5) 1. 000 0. 000
LS 0. 000 0.00
25, 700. 00000 0. 000 0.00
0575 207-00205 Topsoi | 1, 096. 000 111. 000
cY 419. 000 14, 665. 00
35. 00000 530. 000 18, 550. 00
0580 207-00210 St ockpi |l e Topsoi l 1, 000. 000 0. 000
cY 0. 000 0. 00

6. 90000 0. 000 0. 00



CONTI D

PREV QTY/

Trail

CAT NO0201

0585 208-00002

0590

208- 00035

0595

208- 00045

0600

208- 00052

0605

208- 00056

0610

208- 00070

0615

208- 00103

0620

208- 00105

0625

208- 00106

0630

208- 00107

0635 208-00207

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Concr et e Washout

Structure

*Storm Drain Inlet

Protection (Type 11)

*Storm Drain |nlet

Protection (Type I11)

Vehi cl e Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sedi nent

*Sweepi ng (Sedi nent Renoval)

of Trash

Renoval

*Erosi on Control Managenent

(Equi prent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 210. 000
LF
4. 25000
64. 000
LF
5. 60000
4. 000
EACH
4, 400. 00000
1. 000
LF
235. 00000
2.000
EACH
240. 00000
4. 000
EACH
3, 100. 00000
40. 000
HOUR
35. 00000
40. 000
HOUR
90. 00000
40. 000
HOUR
125. 00000
30. 000
HOUR
35. 00000
130. 000
DAY

135. 00000

QrY TH'S PERI OD
QTY TO DATE

97.
12.
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

500
000

Page 13

ESTI MATE RUN 06/ 17/ 2020

1,620

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

14:19: 42

AMOUNT

8, 800. 00

12, 400. 00

192.50

14, 782.50



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 20978-BI D ESTI MATE RUN 06/ 17/ 2020
PRQIECT STA119A- 069 ESTI MATE NO 0014 14:19: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0201 Trail
0636 208-00300 Tenporary Berns Added Tenporary Berns 200. 000 200. 000
LF 0. 000 0. 00
8. 65000 200. 000 1, 730. 00
0640 210-00050 Reset Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
6, 400. 00000 0. 000 0.00
0645 210-00810 Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0650 210-02510 *Rel ay Sprinkler System 1. 000 0. 000
LS 0. 000 0. 00
26, 000. 00000 0. 000 0.00
0655 211-01115  *Rock Reinforcement (Number 10) 375. 000 0. 000
LF 0. 000 0. 00
98. 00000 0. 000 0. 00
0660 212-00006 *Seedi ng (Native) 1.870 0. 000
ACRE 0. 000 0. 00
450. 00000 0. 000 0.00
0665 212- 00009 *Seedi ng (Tenporary) 1. 040 1. 040
ACRE 0. 000 0. 00
800. 00000 1. 040 832. 00
0670 213-00002 *Mil ching (Weed Free Hay) 1.150 0. 000
ACRE 0. 000 0. 00
680. 00000 0. 000 0.00
0675 213-00061  *Milch Tackifier 230. 000 104. 000
LB 0. 000 0. 00
2.75000 104. 000 286. 00
0680 214- 00000 *Landscape Mai ntenance 1. 000 0. 000
LS 0. 000 0. 00
11, 000. 00000 0. 000 0.00
0685 214-00220  *Deciduous Tree (2 Inch Caliper) 24. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20978-BI D ESTI MATE RUN 06/ 17/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0014 14:19: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0690 214-00330  *Deciduous Shrub (3 Gallon Container) 95. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0695 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 300. 000 0. 000
Cl ass
SY 0. 000 0. 00
2. 30000 0. 000 0. 00
0700 216-00221  *Soil Retention Bl anket (Coconut) (Biodegradable C ass 2,570. 000 0. 000
1
) Sy 0. 000 0. 00
3. 00000 0. 000 0. 00
0705 217-00015 Noxi ous Weed Managenent 900. 000 900. 000
SY 0. 000 0. 00
5. 00000 900. 000 4, 500. 00
0710 240-00000 W dlife Biologist 179. 750 179. 750
HOUR 0. 000 0. 00
125. 00000 179. 750 22,468. 75
0715 240-00010 Renoval of Nests 40. 000 13. 000
HOUR 0. 000 0. 00
90. 00000 13. 000 1,170.00
0720 240-00020 Netting 0. 000 0. 000
Sy 0. 000 0. 00
9. 00000 0. 000 0. 00
0725 304-06000  Aggregate Base Course (Cl ass 6) 1, 209. 000 319. 940
TON 0. 000 0. 00
42.00000 319. 940 13, 437. 48
0730 304-06008  Aggregate Base Course (Class 6) (Special) 0. 000 0. 000
cY 0. 000 0.00
125. 00000 0. 000 0. 00
0735 304-09014  Aggregate Base Course (Special) 333. 000 0. 000
TON 0. 000 0. 00
44.00000 0. 000 0. 00
0740 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 257. 000 0. 000
TON 0. 000 0. 00

145. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20978-BI D ESTI MATE RUN 06/ 17/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0014 14:19: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0745 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 255. 000 63. 540
TON 0. 000 0. 00
82. 00000 63. 540 5,210. 28
0750 420-00113 Ceotextile (Drainage) (Cass 2) 1, 285. 000 686. 000
SY 5. 000 9. 00
1. 80000 691. 000 1,243.80
0755 420-00114  Geotextile (Drainage) (Cass 3) 35. 000 0. 000
Sy 0. 000 0. 00
25. 00000 0. 000 0. 00
0760 504-04430 Reinforced Concrete Facing 495. 000 292. 000
SF 0. 000 0. 00
42.00000 292. 000 12, 264. 00
0765 504-06100 Ground Nailed Wall 1,474.000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0770 506-00212 Ri prap (12 Inch) 54. 000 51. 000
cY 3. 000 375. 00
125. 00000 54. 000 6, 750. 00
0775 506-00224 Riprap (24 Inch) 773. 000 740. 000
cY 0. 000 0. 00
130. 00000 740. 000 96, 200. 00
0775 MATERI AL ALLOMNCE 24 Inch Riprap 33. 000
cY 0. 000 0. 00
68. 40000 33.000 2,257.20
0780 514-00200 Pedestrian Railing (Steel) 722.000 0. 000
LF 167. 000 44, 255. 00
265. 00000 167. 000 44, 255. 00
0780 MATERI AL ALLOMNCE Pedestrian Railing (Steel) 386. 000
LF -167.000 - 34, 301. 80
205. 40000 219. 000 44,982. 60
0785 515-00120 *\Wat er proof i ng (Menbrane) 475. 000 174. 000
Sy 0. 000 0. 00

22.00000 174. 000 3,828. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20978-BI D ESTI MATE RUN 06/ 17/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0014 14:19: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0790 601-03000 Concrete Class D 53. 000 25. 000
(&% 0. 000 0.00
330. 00000 25. 000 8, 250. 00
0795 601- 03050 *Concrete Class D (wvall) 356. 000 264. 310
cY 0. 000 0.00
905. 00000 264. 310 239, 200. 55
0800 601-03540 Concrete Class DT (Deck Topping) 39. 000 0. 000
(&% 14. 800 16, 280. 00
1, 100. 00000 14. 800 16, 280. 00
0805 601-40005 *Cut Stone Veneer 4,092. 000 909. 000
SF 0. 000 0.00
60. 00000 909. 000 54, 540. 00
0810 601-40400 *Structural Concrete Stain 5. 000 0. 000
Sy 0. 000 0.00
90. 00000 0. 000 0. 00
0815 602-00000 *Rei nforcing Steel 56, 185. 000 46, 749. 000
LB 0. 000 0.00
1. 05000 46, 749. 000 49, 086. 45

0820 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 362. 000 154. 000
LF 21. 000 2,100. 00
100. 00000 175. 000 17, 500. 00
0825 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 96. 000 67.000
LF 0. 000 0. 00
160. 00000 67. 000 10, 720. 00
0830 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 41. 000 0. 000
LF 0. 000 0.00
210. 00000 0. 000 0. 00
0835 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 32.000 24.000
LF 8. 000 1, 360. 00
170. 00000 32. 000 5, 440. 00
0840 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 247.000 41. 000
LF 80. 000 25, 600. 00

320. 00000 121. 000 38, 720. 00
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PCN: 20978-BI D ESTI MATE RUN 06/ 17/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0014 14:19: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0845 603-05018 18 Inch Reinforced Concrete End Section 3. 000 2.000
EACH 1. 000 950. 00
950. 00000 3. 000 2,850. 00
0850 603-05024 24 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0.00
1, 100. 00000 1. 000 1, 100. 00
0855 603-05036 36 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0.00
5, 300. 00000 0. 000 0.00
0860 603-05042 42 Inch Reinforced Concrete End Section 2.000 1. 000
EACH 0. 000 0.00
6, 800. 00000 1. 000 6, 800. 00
0865 603-05048 48 I nch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0.00
8, 000. 00000 1. 000 8, 000. 00
0870 603-50006 6 Inch Plastic Pipe 159. 000 138. 000
LF 21. 000 588. 00
28. 00000 159. 000 4, 452. 00
0875 603-71609  *16x8 Foot Concrete Box Cul vert (Precast) 72.000 72.000
LF 0. 000 0.00
1, 680. 00000 72.000 120, 960. 00
0880 603-71610  *16x10 Foot Concrete Box Cul vert (Precast) 120. 000 24.000
LF 0. 000 0.00
1, 700. 00000 24.000 40, 800. 00
0885 604-00305 Inlet Type C (5 Foot) 7.000 5. 000
EACH 1. 000 3, 800. 00
3, 800. 00000 6. 000 22,800. 00
0890 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
4, 500. 00000 0. 000 0.00
0895 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00

4, 800. 00000 0. 000 0. 00
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PCN: 20978-BI D ESTI MATE RUN 06/ 17/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0014 14:19: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0900 604- 13005 Inlet Type 13 (5 Foot) 3. 000 1. 000
EACH 0. 000 0.00
4,500. 00000 1. 000 4,500. 00
0905 604-16005 Inlet Type 16 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0.00
0910 604-25005 Vane Grate Inlet (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
4, 800. 00000 0. 000 0. 00
0915 604-25010 Vane Grate Inlet (10 Foot) 1. 000 0. 000
EACH 1. 000 5, 700. 00
5, 700. 00000 1.000 5,700. 00
0920 604-30010 Manhol e Sl ab Base (10 Foot) 2.000 0. 000
EACH 0. 000 0.00
6, 000. 00000 0. 000 0. 00
0925 604-30015 Manhol e Sl ab Base (15 Foot) 3. 000 2.000
EACH 0. 000 0. 00
8, 500. 00000 2.000 17, 000. 00
0930 605-00040 4 Inch Perforated Pipe Underdrain 292. 000 0. 000
LF 0. 000 0.00
40. 00000 0. 000 0. 00
0935 605-83002 Geoconposite Drain with Pipe 445. 000 171. 000
SY 0. 000 0. 00
88. 00000 171. 000 15, 048. 00
0940 605-84000 Subsurface Drain Qutlet 99. 000 0. 000
LF 0. 000 0.00
62. 00000 0. 000 0. 00
0945 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 700. 000 0. 000
LF 125. 000 5, 875. 00
47.00000 125. 000 5, 875. 00
0950 606-00910 Guardrail Type 9 (Style CA) 269. 000 0. 000
LF 0. 000 0.00

79. 00000 0. 000 0. 00



CONTI D

CAT NO0201

0955

0960

0965

0970

0975

0975

0980

0985

0990

0995

1000

606- 00940

606- 00941

606- 01370

606- 02003

606- 02005

607- 11455

607-11525

607-11530

608- 00026

608- 00028

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

Trail

Guardrail Type 9 (Style CE)

Cuardrai |

Type 9 (Style CE) (Special)

*Transition Type 3G

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

MATERI AL ALLOMNCE End Anchorage (Fl ared)

*Fence Wbod

*Fence (Pl astic)

*Fence (Special)

Concrete Bi keway (6 Inch)

Concrete Bikeway (8 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
236. 000
LF
160. 00000
446. 000
LF
285. 00000
1. 000
EACH
4, 790. 00000
2.000
EACH
5, 100. 00000
4. 000
EACH
3, 900. 00000
EACH
2,122. 42000
326. 000
LF
20. 00000
2, 000. 000
LF
2. 00000
74.000
LF
18. 00000
2, 386. 000
%
65. 00000
429. 000
5%

75. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
1. 000
2.000

3. 000
-1.000
2.000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

411. 000
34.000

445. 000

0. 000
0. 000
0. 000
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105, 450

3,900

-2,122.

2,210

.00

00

.00

.00

00

42

.00

.00

.00

00

.00

14:19: 42

AMOUNT

105, 450

7,800

4,244

504

28, 925

.00

00

.00

.00

00

84

.00

00

.00

00

.00



CONTI D:

Trail

CAT NO0201

1005 609-21020

1010

609- 24002

1015

614-00011

1020

614- 00216

1025

614-00218

1030

614- 01512

1035

614-01522

1040

614-85001

1045

619- 30320

1050

621- 00425

1055 622-00270

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

Curb and CGutter Type 2 (Section |l-B)

Cutter Type 2 (2 Foot)

*Si gn Panel

(Cass I)

*Steel Sign Post (2x2 Inch Tubing)

*Steel Sign Post (2.25x2.25 Inch Tubing)

* St eel

Si gn Support (2-1nch Round) (Post)

* St eel

Si gn

Support (2-1nch Round) ( Socket)

*| npact Attenuat or

4 Inch Gal vani zed Pi pe

*Det our

Bol | ard

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
349. 000
LF
36. 00000
129. 000
LF
27.00000
49. 000
SF
21. 00000
150. 000
LF
8. 50000
45. 000
LF
10. 50000
10. 000
LF
9. 00000
1. 000
EACH
120. 00000
1. 000
EACH
16, 900. 00000
14. 000
LF
550. 00000
1. 000
LS
85, 000. 00000
1. 000
EACH

1, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
. 000
321. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000
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11, 556.

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:19: 42

AMOUNT

11, 556.

42, 500.

00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D:

CAT NO0201

1060 627-00008

1065 627-00011

1070 627-01010

1075 641-10000

CAT NO0400

1080 620-00005

1085 620-00012

1090 620-00020

ESTI MATE NO. 0014 14:19: 42
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
4.840 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0. 00
15. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00
133. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
164. 000 0. 000
% 0. 000 0. 00
215. 00000 0. 000 0. 00
CAT0201  CURRENT AMI $ 3,669,019.91$  355,019.78$ 1,873, 945. 31
0. 500 0. 500
EACH 0. 000 0. 00
165, 000. 00000 0. 500 82, 500. 00
0. 500 0. 500
EACH 0. 000 0. 00
85, 000. 00000 0. 500 42, 500. 00
2. 000 2. 000
EACH 0. 000 0. 00
5, 800. 00000 2.000 11, 600. 00
CAT 0400  CURRENT AMT $ 136, 600. 00 $ 0.00$ 136, 600. 00
PRQJECT TOTAL CURRENT AMT $16, 165, 864.68$ 514, 442. 12 $10, 270, 985. 55

C20258- COVBO
20978-BID
STA119A- 069

| TEM

DESCRI PTI ON

Trail

*Modi fi ed Epoxy Pavenent

Mar ki ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

*Pavenent Marking Paint (\Waterborne)

*Preformed Plastic Paverment Marking (Type |)(Inlaid)

*Shotcrete

CONSTRUCTI ON ENG NEERI NG

Field Ofice (Special)

Field Laboratory (Cl ass 2)

Sanitary Facility

Page 22
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